Project Planning Phase

(Product Backlog, Sprint Planning, Stories, Story points)

Team Id	SBAP0030975
Project Name	Visualizing housing market trends: Analysis of sales prices feature using tableau

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirements (Epic)	User Story Number	User Story /Task	Story Points	Priority	Team Members
Sprint - 1	Data Collection	USN-1	Data collection and extraction from database	3	High	Team
Sprint - 1	Data Preparation	USN-2	Data cleaning and preprocessing	2	High	Team
Sprint - 2	Data visualization	USN-3	Create charts using tableau	3	Low	Team
Sprint - 2	Dashboard	USN-4	Develop interactive dashboards	3	Medium	Team
Sprint - 3	Story	USN-5	Create story for analysis	2	High	Team
Sprint - 3	Utilize Filters	USN-6	Create a story utilize the filters	2	Medium	Team
Sprint - 4	Performance Testing	USN-7	Test all amount of data	2	Medium	Team
Sprint - 4	Web-Integration: Publishing	USN-8	Publishing the dashboard and story	2	Medium	Team
Sprint - 4	Dashboard and story with flask	USN-9	Creating a web application using Flask and displaying your dashboard or story inside that website.	3	High	Team
Sprint - 5	Project Demonstration USN-10	USN-10	Final demo and documentation submit	3	High	Team

Project Tracker, Velocity and Burndown chart:

Sprint	Total story points	Duration	Sprint start date	Sprint end date	Story Points completed(as on planned end date)	Sprint Release date (Actual)
Sprint -1	20	6 Days	16 Des 2025	21 Dec 2025	20	21 Dec 2025
Sprint -2	20	6 Days	23 Dec 2025	28 Dec 2025	20	28 Dec 2025
Sprint -3	20	6 Days	30 Jan 2026	04 Jan 2026	20	04 Jan 2026
Sprint -4	20	6 Days	06 Jan 2026	11 Jan 2026	20	11 Jan 3026

Velocity:

Average Velocity (AV) = Total Story Points ÷ Sprint Duration

Example: 20 ÷ 10 = 2 story points per day

Burndown chart:

A Burndown Chart shows the remaining project work over time. In the housing market visualization project, it tracks tasks like data collection, cleaning, dashboard design, filters, and reports. The X-axis shows time (days/weeks) and the Y-axis shows remaining tasks or story points. By comparing the ideal line with the actual line, we can see whether the project is on schedule or delayed, helping ensure timely completion.